DCMA DAES Mgt Preparation Timeline

DEFENSE CONTRACT MANAGEMENT AGENCY


OSD(ATL)
PROGRAM SELECTION
PM&I
Notification of Assignment
LPC CDR
Review Current PAC
Update PAC if Required
Approve PAC Stored In Portal
Program Analysis Chart (PAC) is a derivative of the OSD DAES Briefing Template used by the PMs. Origination of PAC is a requirement in MAJ Program Support Policy
Sectors, Regions, & PM&I Portfolio Divisions
Evaluate PAC
Concur or Request PAC Update
Operations/Functional Directorates
PAC Concurrence For Situational Awareness
Discuss PAC as Required
Final PAC
PAC Preparation Comp.
DAES MEETING
PM&I Obtain OSD Feedback
(19th W/of Month)
Day 4
Typically 9 Working Days
Day 6
Day 9
(4 W/Days Prior to DAES Mgt.)